SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:09 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 159 . enc y 919 . 15-Mar 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 55 12PM 58 4PM 54
Precipitation Condition Showers

Working Day If no, explain:

Diary: Dispute
Cable Hauling

East End — North Side area

Tai-Lin Liu; Diary on 03/15/12, Thursday - Showers (54 — 61 F)

- Arrived at office at 0700 AM. Checked e-mail, and called Bob to find out Contractor work today or not
because there was a rain outside at the moment. Went to field at 0715 AM..

- Obtained log sheet from Bob and went over field situation.

- Strand # 95 installation was continued and ended at 0735 AM. Strand # 98 socket was connected to haul
frame at 0730 AM, and hauling operation for strand # 98 started at 0820 AM, it did not complete the
hauling operation for this strand due to rain. During hauling strand #98, the strand was de-railing from
roller at north main span and fixed at later time.

- | checked twist between cable clamps to saddle for strand # 96, there was a full turn twist. The twist on
strand # 96 was taken out by crew later on. Operater William performed RT890 crane maintenance.

- Crew also installed strand # 96 socket to anchor rod at 1005 AM, | checked screw lengths. This strand
(#96) installation started at 1000 AM and ended at 1135 AM then east end north side crew left job site
after floated out strand #97 for saddle at 1155 AM. ABF called out the hauling operation due to bad
werther (See Bob's log sheet for detail).

- Bob R did not show up until 10 AM today, did not see Greg, Rick, Matt, Bradly at field. And Fish & Zach
started at 5 AM today.

- | left bridge at 1125AM.

- There was a presentation for cable compacting operation at noon time (1200 to 1300 PM) at SAS office.
- Talked to Warren about MINI-MAX bolting tension detector after presentation.

- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. Performed paper works including
continuing reading MINI-MAX operation mannul until 1730 PM. OT = 2 hrs today.

[]

04-0120F4 Bid ltem: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM DANIEL HUGHES 4.00 0.00 0.00 4.00 D
Ironworker GEN DANIEL DUNN 4.00 0.00 0.00 4.00 D
Ironworker JNM ROBERT RUSSELL 2.00 0.00 0.00 2.00 D
Ironworker APP ROBERT MARTELL 5.00 0.00 0.00 5.00 D
Ironworker APP JOSHUA JACKS 5.00 0.00 2.00 7.00 D
Ironworker JNM JAMES WILKERSON 5.00 0.00 0.00 5.00 |:|
Ironworker FOR JAMES STURGEON 5.00 0.00 2.00 7.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 159  Date: 15-Mar-2012  Thursday
Ironworker FOR AARON KENT 4.00 0.00 0.00 4.00 D
Ironworker APP ANTHONY SMALER 4.00 0.00 0.00 4.00 D
Ironworker APP PATRICK OLEARY 4.00 0.00 0.00 4.00 |:|
Ironworker JNM LANCE CARLSON 4.00 0.00 0.00 4.00 D
Ironworker APP LUIS PLANCARTE 4.00 0.00 0.00 4.00 D
Ironworker FOR KEVIN KARBER 4.00 0.00 0.00 4.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 D
Engineer ERIC BLUE 0.00 0.00 0.00 0.00 D
Engineer ADAM ROEBUCK 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 4.00 0.00 0.00 4.00 D
Operator OTH KEVIN ALGER 4.00 0.00 0.00 4.00 D
Ironworker JNM RONNY Chamberlain 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS ALVERADO 4.00 0.00 0.00 4.00 D
Ironworker APP Zach MacDonald 5.00 0.00 0.00 5.00 []
Ironworker APP JUN PERALTA 4.00 0.00 0.00 4.00 D
Ironworker APP GREG WIEDER 4.00 0.00 0.00 4.00 D
Ironworker JNM RICHARD DAMBOISE 4.00 0.00 0.00 4.00 D
Ironworker JNM JIMMY OSBURN 5.00 0.00 0.00 5.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D
Ironworker JNM Jacob Stafford 4.00 0.00 0.00 4.00 D
Operator APP SCOTT ROSS 4.00 0.00 0.00 4.00 D
Operator OTH WILLIAM ALGER 4.00 0.00 0.00 4.00 D
Operator OTH RYAN OKU 4.00 0.00 0.00 4.00 D
Ironworker APP BRADLEY WHITBURN 4.00 0.00 0.00 4.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 4.00 0.00 0.00 4.00 D
Ironworker JNM BARRY ROTHMAN 4.00 0.00 0.00 4.00 D
Ironworker APP HENRY HERNANDEZ 4.00 0.00 0.00 4.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0150583 No

0.00 000 000  0.00 ]

04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 159  Date: 15-Mar-2012  Thursday
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William performed crane maintenance

Hauling stopped on strand # 98 due to strand slipped from roller at
north main span

<l ' |
Crew transferred strand # 96 to #95 position & floated #97 for hauling Hauling operation called off due to bad weather
#98 strand
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